

ID	Duration	Start	Finish	Predecessors	Timeline																	
					September			October			November			December			Jan					
					8/19	9/2	9/16	9/30	10/14	10/28	11/11	11/25	12/9	12/23								
1	#####	Wed 9/12/01	Wed 12/5/01																			
15	14 days	Sun 9/9/01	Thu 9/27/01																			
16	39 days	Fri 9/28/01	Wed 11/21/01																			
17	20 days	Fri 9/28/01	Thu 10/25/01																			
18	23 days	Mon 10/22/01	Wed 11/21/01																			
19	6 days	Fri 10/12/01	Fri 10/19/01																			
20	0 days	Fri 10/19/01	Fri 10/19/01																			
21	26 days	Fri 10/5/01	Fri 11/9/01																			
22	16 days	Fri 10/5/01	Fri 10/26/01																			
23	10 days	Mon 10/29/01	Fri 11/9/01	22																		
24	19 days	Mon 11/12/01	Thu 12/6/01																			
25	15 days	Mon 11/12/01	Fri 11/30/01																			
26	4 days	Sat 12/1/01	Thu 12/6/01	25																		
27	9 days	Sun 11/25/01	Thu 12/6/01																			
28																						
29	10 days	Mon 12/3/01	Fri 12/14/01																			
30	0 days	Fri 12/14/01	Fri 12/14/01																			

Project: BME400 Date: Thu 10/24/02	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split			