Progress Report 15
May 4, 2004
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Client: Frederick Kelcz, PhD, MD
Advisor: Justin Williams, PhD

Date: 04/27/04-05/04/04
Problem Statement: 



The goal of this project is to develop an intravascular ultrasonic probe (IVUS) to provide better imaging without artifact during mammographic and MRI guided biopsy procedures.  Usually Biopsy procedures are done with MRI or CT guidance; however, biopsy needles can obstruct imaging of tumors making it difficult to make fine adjustments in needle placement.  An IVUS will theoretically be able to image the area 1-2cm around the needle, allowing for fine adjustments.

Statement of Team Goals:

1.   Evaluate testing results

2.   Evaluate MRI compatibility

3.   Create poster for final presentation

4.   Revise paper with suggestions from client

5.   Finalize paper and notebooks

Summary of Weekly Team Accomplishments:
· Continued working and revising final paper
· Completed PowerPoint presentation

· Gave final presentation at BME poster session

· Updated website

Difficulties: 
Overall preparing for the final poster presentation went well.  However our client was unable to attend the presentation.
Weekly Goals
· Hand in final paper
· Have website completely updated
· Hand in notebooks & evals
Team Hours:

Joe:


7.0 hrs working on paper
3.0 hrs presentation prep

2.0 hrs updating notebook & website

2.5 hrs poster construction

3.0 hrs final poster presentation

Total: 17.5 hrs

Kevin:
4.0 hrs poster construction

3.0 hrs final poster presentation

1.0 hrs work with pictures

1.0 hrs updating notebook

1.0 hrs researching MRI compatibility

7.0 hrs working on paper
Total: 17.0 hrs
Noelle:
4.5 hrs poster construction

1.0 hrs constructing title banner, etc.

2.5 hrs final poster presentation

0.5 hrs updating website

1.0 hrs updating notebook

1.0 hrs reading over paper

0.5 hrs progress report

Total: 11.0 hrs

Megan:

2.0 hrs working on powerpoint, drawing

4.5 hrs poster construction

2.5 hrs final poster presentation

1.5 hrs updating notebook

Total: 10.5 hrs

Team Total Hours for this week:  56.0 hrs

Cumulative Team Hours to date:  266.75 hrs
Project Schedule:  

4/23-4/
29
Prepare final presentation and paper

4/30     
Final poster presentation

5/5 

Written final report due

5/7
   
Final meeting with advisor[image: image1.png]



