Title: Device for acute rehabilitation of the paretic hand after stroke

Team:	Sasha Cai Lesher-Pérez (Leader)
	Carly Brown (Communicator)
	Lee Linstroth (BSAC)
	Nathan Kleinhans (BWIG)

Date: February 1 – February 7, 2008

Project Design Statement: 
	Design a portable automated device that will facilitate hand rehabilitation in the acute phase (first three months) after stroke within a clinical setting; focus of rehabilitation will be supination/pronation movements of the wrist and gross flexion/extension of the fingers. Both active and passive movements will be focused on for rehabilitation, and the device should be able to simultaneously or independently assist rehabilitation of the two degrees of motion. 

Team Goals:
· Finish design for incorporation of limiting switches
· Finish remodeling prototype to be more patient durable
· Find appropriate template for computer programming
· Continue working on microprocessor programming
· Work with designer (Martin Gutierrez) to make prototype more aesthetically pleasing
· Discuss project with Client as well as progress of IRB submission – need to ask Michelle about the one patient case study and develop backup options for the scenario of no approval for IRB
· Create a storyboard of game design


Individual Goals:
· Carly: Get correspondence from Michelle, work on limiting switch design, re-modeling of design
· Lee: Re-modeling of design, assist in programming for game interface
· Nathan: Re-modeling of design, assist in programming for game interface, create a storyboard of game interface for Michelle 
· Sasha Cai: Working on microprocessor programming, re-modeling of design, continue correspondence with Martin, work on limiting switch design, spoke with programming/designer who will assist finishing microprocessing over the next month

Summary of Accomplishments:
1) Finished storyboard of game
2) Created limiting switch system design
3) Continued building limiting switch design
4) Submitted new ideas to Martin, waiting on feedback
5) Able to discuss IRB status with Client

Difficulties:
	Do not yet have the status of our motor, IRB is not yet being processed – we were suggested to have a case study (with one patient)


Activities: 
Team Meeting				02/04/08			1 hour
	Discussed project and begin working on the limit switches design

Sasha Cai: 			02/05/08					.75 hours
	Discussed project modifications, goals and asked for advice on discussions with client

Team: 				02/05/08				1.5 hours
	Worked on finishing remodeling of design and small modifications, Sasha Cai and Carly worked on limiting switch design

Sasha Cai and Carly: 		02/07/08				3 hour
	Worked on limiting switch Solidworks, transfer to CAM files, beginning construction

Nathan, Lee: 					02/07/08			1 hour
	Small modifications on design

