Title: Device for acute rehabilitation of the paretic hand after stroke

Team:	Sasha Cai Lesher-Pérez (Leader)
	Carly Brown (Communicator)
	Lee Linstroth (BSAC)
	Nathan Kleinhans (BWIG)

Date: February 22 – February 28, 2008

Project Design Statement: 
	Design a portable automated device that will facilitate hand rehabilitation in the acute phase (first three months) after stroke within a clinical setting; focus of rehabilitation will be supination/pronation movements of the wrist and gross flexion/extension of the fingers. Both active and passive movements will be focused on for rehabilitation, and the device should be able to simultaneously or independently assist rehabilitation of the two degrees of motion. 

Team Goals:
· Install limiting switches into track system
· Present design of script of clinician/patient testing to client
· Continue working on microprocessor programming
· Work with designer (Martin Gutierrez) to make prototype more aesthetically pleasing
· Finish game interface
· Finish physical hardware
· Meet with client (Feb 29)



Individual Goals:
· Carly: Work on Scripting, Maintain communication with Michelle
· Lee: Work on finish hand-grasper, work on scripts for clinician/patient testing-meetings, assist in programming for game interface
· Nathan: Re-modeling of design, programming for game interface
· Sasha Cai: Working on microprocessor programming, re-modeling of design, continue correspondence with Martin, finish limiting switch design, design summaries of communication (Microprocessor-PC-Motor loops), 

Summary of Accomplishments:
1) Finished script
2) Created limiting switch system design, finalized track construction
3) Met with Martin, received further design options

Difficulties:
	Do not yet have the motor, IRB is not yet done being processed, can’t continue programming until motor arrives,  

Activities: 
Sasha Cai and Nathan			02/22/08			1 hour
	Met with Martin and covered different options for design as well as hand-grasper remodeling in plastic	

Team Meeting				02/25/08			1 hour
	Discussed Script, design options and progress, and continuation of semester’s work.

Sasha Cai					02/27/08			2 hours
	Finished construction of track system for limiting switch incorporation

Sasha Cai					02/27/08			.5 hours
	Spoke to Martin about aesthetic designs



