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Prolapse Model

Week 2 — September 12-18, 2008

Hallie Kreitlow — Team Leader

Graham Bousley — Communicator

Andrew Bertram— BSAC

Sarah Switalski— BWIG

Tova Ablove, MD

Dept. of Obstetrics and Gynecology

School of Medicine and Public Health

Phone: 608-469-4023, Email: tsablove@wisc.edu

Paul Thompson

Phone: 608-224-2880, Email: pthompson@boumatic.com

Problem Statement

Dr. Tova Ablove needs a dynamic model to teach the pelvic organ prolapse quantification

exam (POP-Q). Currently, there is no easy way to teach the different types of prolapse including

cystoceles, rectoceles, and vault prolapse. Our objective is to design and fabricate a dynamic, to-

scale model, which will accomplish these teaching goals.

Restatement of Team Goals

The team needs to meet with the client as soon as possible to obtain information critical to

this project as well as appropriate direction. The team needs to research more into pelvic prolapse

and continue brainstorming.

Activities

Date Activity Time Total
09.12.08 | Team: Class meeting, met with advisor, researched. 1.25h
09.15.08 | Team: Worked on PDS. 1.50h
09.17.08 | Team: Met with client. 1.25h
09.18.08 | Hallie: Progress report 1.00h 3.00h
09.18.08 | Hallie: Researched anatomy, brainstormed. 1.00h
09.18.08 | Graham: Research. 1.00h 2.00h
09.18.08 | Andrew: Researched anatomy/materials. 0.75h 1.75h
09.14.08 | Sarah: Implemented webpage. 1.00h 2.50h
09.16.08 | Sarah: Researched POP-Q exam. 0.50h




Summary of Accomplishment

Team continued to research pelvic prolapse and worked on the PDS. They better
understand project goals after meeting with the client.

Statement of Team Goals

This week, the team will continue researching and brainstorming. They will begin to come
up with design ideas and develop the problem statement.

Individual Goals

Hallie Research pelvic prolapse, brainstorming, send out progress report.

Graham

Research pelvic prolapse, brainstorming, set up time to meet with client.

Andrew

Research pelvice prolapse, brainstorming, attend BSAC.

Sarah Research pelvic prolapse, brainstorming, set up team webpage.

Difficulties

There are no difficulties at this time.

Project Schedule

Sept. Oct. Nov. Dec.
Tasks S|{8[12|15)17]19]|26| 3 [10[17]|22]|24|31]| 7 [14[21| 5 |10]12
Brainstorming

PDS

Prototype Design

Prototype Fabrication

Testing

Re-designing

Re-testing

Meeting with client

Team meeting

Presentation

Written Report

Peer/Self Evaluations

Expenses

There are no expenses at this time.




