Progress Report 1
September 9, 2003

Project Title:  IV Tube Organizer

Team Members:  Blake Hondl, Amit Mehta, Ryan Pope, Kristen Sipsma, April Zehm, Katie Zenker

Client:  Tim E. Corden

Advisor:  Willis Tompkins

Date:  9/2/03 – 9/8/03

Problem Statement:

Develop an intravenous (IV) tube organizer that would keep IV tubing in order, lets out line when needed and retrieves it when not needed.

Restatement of Team Goals:

1. Meet with client as a large group (all 6 members) on September 12, 2003

2. Begin researching and brainstorming of design ideas


3. Establish design notebooks

Summary of Team Accomplishments:

1. Initial team meeting – selected project and chose two person teams


2. E-mailed client with several possible meeting times to further discuss project

3. Began brainstorming ideas of possible designs and questions for initial meeting

Summary of Individual Accomplishments:
Amit Mehta (Junior Leader)


1. Researched IV tubing


2. Purchased key card for electronics laboratory


3. Brainstormed questions to ask client at initial meeting


4. E-mailed team members and roles to Professor Tompkins


5. Wrote progress report

April Zehm (Sophomore Communicator)


1. Researched IV tubing and accessories

2. Email Correspondence with Client and Team Members


3. Brainstormed questions to ask client

Ryan Pope (Junior BWIG Representative)

1. Emailing Kristen to discuss BWIG duties

2. Getting and setting up design notebook

Kristen Sipsma (Sophomore BWIG Representative)


1. Looked at web site from last year's project

2. Researched IV tubes


3. Found information on web page design

Blake Hondl (Junior BSAC Representative)


1. Picking project & meeting with group, assigning roles

2. Purchasing & organizing design notebook, contacting BSAC coordinator
Katie Zenker (Sophomore BSAC Representative)


1. Researched IV Tubes 

2. Wrote up questions for our client 

3. Researched our responsibilities in BME 200 

Statement of Team Goals:

1. Continue research into relevant background information



a. Patent search



b. Research various existing IV tube organizers


2. Meet with client on 9/12 to receive details of project 

3. Begin developing product design specification (PDS)

Project Schedule:

9/12


Meet with client and define problem


9/8 – 9/26

Research and brainstorm ideas, develop PDS


9/26 – 10/10

Prepare mid-semester presentation


10/10


Mid-semester presentations


10/11 – 11/21

Come together as large group to choose final design idea and 





develop a prototype, continue developing PDS


11/21 – 12/5

Prepare final presentation and paper; finish prototype


12/5


Final presentations


12/10 – 12/12

Final written report and final meeting with advisor

Difficulties: None at the moment

Activities:

Amit Mehta:

1. Researched IV Tubing – 0.5 hrs


2. Purchased key card for electronics laboratory – 1.0 hrs


3. Brainstormed questions to ask client at initial meeting – 0.5 hrs


4. E-mailed team members and roles to Professor Tompkins – 0.25 hrs


5. Wrote progress report – 1.5 hrs


Total – 3.75 hrs

April Zehm:

1. Researched IV tubing and accessories – 0.75 hrs

2. Email Correspondence with Client and Team Members – 0.25 hrs


3. Brainstormed questions to ask client – 0.5 hrs


Total – 1.5 hrs

Ryan Pope:

1. Emailing Kristen to discuss BWIG duties – 0.5 hrs

2. Getting and setting up design notebook – 0.5 hrs


Total – 1.0 hrs
Kristen Sipsma:

1. Looked at web site from last year's project – 0.5 hrs


2. Researched IV tubes – 0.5 hrs


3. Found information on web page design – 0.5 hrs


Total – 1.5 hrs
Blake Hondl:

1. Picking project & meeting with group, assigning roles – 2.0 hrs


2. Purchasing & organizing design notebook, contacting BSAC coordinator – 1.5 hrs


Total – 3.5 hrs
Katie Zenker:

1. Researched IV Tubes – 0.5 hrs


2. Wrote up questions for our client – 0.5 hrs


3. Researched our responsibilities in BME 200 – 0.5 hrs


Total – 1.5 hrs
Team Total Hours for this week – 12.75 hrs
Cumulative Team Hours up to date – 12.75 hrs
