

Face Cradle Progress Report **3/09/2009-3/22/2009**

Names

Nate Cira, leader
Patrick Kurkiewicz, BSAC
Annie Loevinger, communicator
Matt Hoffman, BWIG

Client

Susan Frikken

Problem Statement

Current static massage chair face cradles do not adjust as the subject becomes more relaxed. This results in the subject's neck and upper back shifting to an uncomfortable bowed position. This device must perform two important functions. First, it must support the head of a patient receiving a chair massage, specifically preventing the chin from slipping through the cradle. Second, it must adjust along the axis of the spine to accommodate a different position as the patient relaxes during the massage.

Last Week's Goals

- Prepare midsemester paper, notebooks, and PDS
- Team: work toward full shop certification
- Pat attend BSAC meeting
- Research specific materials and costs
- Annie: contact other massage therapists
- Nate: Write progress report for prior week
- Matt: Post progress report, midsemester paper and PDS

Summary of Accomplishments

- Nate, Pat, and Matt typed paper sections
- Team prepared notebooks.
- Team prepared evaluations.
- Nate updated PDS and printed paper. 3/10
- Annie and Matt edited the paper. 3/10
- Nate wrote progress report. 3/12
- Matt updated the webpage.
- Pat attended BSAC meeting. 3/13
- Nate, Matt, and Annie met and discussed the selected design. 3/13
- Spring Break! 03/14-03/22
- Annie contacted the client and researched parts. 3/19
- Annie researched and purchased parts. 3/20

This Week's Goals

- Team: purchase parts, finalize design
- Team: work toward full shop certification
- Pat attend BSAC meeting
- Research specific materials and costs

- Annie: contact other massage therapists
- Nate: Write progress report for prior week
- Matt: Post progress report, midsemester paper and PDS

Project Difficulties

Currently none

Activities

09/03/2009 Nate Pat Matt:	Wrote Paper Sections	3 hr
09/03-13/03 Team:	Prepared notebooks and evals	1.5 hr
10/03/2009 Nate:	Updated the PDS and printed paper	.75 hr
10/03/2009 Annie Matt:	Edited paper	2 hr
10/03/2009 Nate:	Wrote progress report	.5 hr
Midweek Matt:	Updated webpage	.5 hr
13/03/2009 Pat:	BSAC	1 hr
13/03/2009 Nate Matt Annie:	Discussed design	1.5 hr
19/03/2009 Annie:	Contacted client, researched parts	.75 hr
20/03/2009 Annie:	Researched and purchased parts	2 hr

Totals

Nate:	19.75 hours
Annie:	19.5 hours
Matt:	13 hours
Patrick:	14.75 hours
Team:	18 hours

Expenses

Expenses from parts Annie purchased

