

Prosthesis Sanitizer/Deodorizer Week 11

Client: Dr. John S. Allen

Team Members: Jason Tham (Leader)
Aaron Freis (Communicator)
Jenna Spaeth (BWIG)
Andrew Bertram (BSAC)

Date: 11/23/07 to 11/30/07

Restatement of Team Goals: Finish testing, create poster.

Individual Goals for Next Week:

Jason Tham: Program computer, RTDs and luminosity measurement

Aaron Freis: Finish germ test, work on poster

Jenna Spaeth: Finish degradation test, work on poster

Andrew Bertram: Finish odor test, work on poster

Summary of Accomplishments:

- Jenna's degradation testing going strong
- Aaron's germ test almost completed
- Jason compiled the progress report
- Andrew will be starting his odor test.

Statement of Team Goals: Finish tests and create presentation

Project Schedule: Finish germ test, then degradation test and then odor test. Write up results and presentation

Difficulties: none to report

Activities:

11.26.07	Aaron: worked on germ liner slides.	1.5 hr
11.27.07	Jenna: cut slides and prepared them for the box and light	1.5 hr
11.28.07	Andrew: worked on odor test.	1 hr
11.28.07	Team: met together and compiled the box to usable form.	2 hrs
11.30.07	Jason: Wrote progress report.	1 hr

TOTAL HOURS THIS WEEK

7 Hrs.

Project Time Line:

TASK	S.	S14	S21	S28	O5	O12	O19	O26	N2	N9	N16	N23	N30	D7	D14
Project Design															
Research		X	X	X	X										
Brainstorming			X	X	X	X	X								
Test setups						X	X	X	X	X	X				
Testing										X	X	X	X		
Final tests													X	X	
Deliverables															
Progress Reports		X	X	X	X	X	X	X	X	X	X	X	X	X	X
Midsemester PowerPoint								X	X						
PDS			X	X	X	X	X	X	X	X	X	X	X	X	X
Final Presentation															X
Design Report															X
Meetings															
Client			X												
Team		X	X	X	X	X	X	X	X	X	X	X	X	X	X
Professor			X	X	X	X	X	X	X	X	X	X	X	X	X
Website				X	X	X	X	X	X	X	X	X	X	X	X

Expenses: TBD