

## ***Human Respiratory Mechanics Demonstration Model, Project 26***

**CLIENTS:** Dr. Andrew Lokuta

**TEAM MEMBERS:** Janelle Anderson (Co-Leader)  
Malini Soundarrajan (Co-Leader)  
Chris Goplen (Communicator)  
Lynn Murray (BWIG)  
Kristen Seashore (BSAC)

**DATES:** 9/7/07 to 9/13/07

### **PROBLEM STATEMENT:**

Will be determined after we meet with our client on Friday, 9/14/2007.

### **RESTATEMENT OF TEAM GOALS:**

Meet with client, research, and start developing product design specifications.

### **INDIVIDUAL GOALS FOR NEXT WEEK:**

**Janelle Anderson:** Research and update design notebook.

**Malini Soundarrajan:** Research and update design notebook.

**Chris Goplen:** Research and update design notebook.

**Lynn Murray:** Research, update website with timeline, and update design notebook.

**Kristen Seashore:** Research and update design notebook.

### **SUMMARY OF ACCOMPLISHMENTS:**

- All team members met in class Friday, 9/7, to take a team photo, contact our client to set up a meeting, and contact our advisor with our team roles.
- We will be meeting with our client at 2PM this Friday (9/13) at the Medical Sciences building to learn about our project and our client's expectations.

### **STATEMENT OF TEAM GOALS:**

Meet with client, start researching, and work on developing product design specifications.

### **PROJECT SCHEDULE:**

This week we will meet with our client and learn about the project and what our client wants.


### **DIFFICULTIES:**

Finding a time for all five team members to meet with our client and with our advisor.

**ACTIVITIES:**

Date	Description	Time
9/7/07	All members met in class to set up client meeting, contact advisor, take team photo	1 hr
9/11/07	Malini prepared questions for client meeting on Friday as she cannot attend	40 min
9/13/07	Janelle wrote the Progress Report	1 hr

**PROJECT TIME LINE:**



**EXPENSES:**

No expenses this week.