

Open-source, low-cost, web-guided spirometer

- Team:** Jeremy Glynn – Team Leader
Jeremy Schaefer– Communications
Andrew Dias – BWIG
Andrew Bremer – BSAC
- Week:** March 6 – March 12, 2009
- Client:** David Van Sickle, PhD
Dept. of Population Health Sciences
UW School of Medicine and Public Health
Phone: (608) 719-9531
e-mail: vansickle@wisc.edu
- Advisor:** Mitch Tyler
2156 Engineering Centers Building
Phone: (608) 262-5112
e-mail: metyler1@wisc.edu

Problem Statement

Spirometers are used to diagnose many pulmonary diseases including chronic respiratory diseases that affect approximately 300 million people. Many of these people do not have access to a spirometer because current models are expensive and operation requires the presence of a trained technician. The purpose of this project is to develop a low-cost spirometer capable of measuring lung flows and volumes that can be used by patients without the aid of a trained technician. The project includes the physical design of the spirometer, software development, and designing a universal interface. We envision a first generation device that connects to a computer via a USB port and guides and coaches patients through the testing using digital audiovisual clips. As the procedures are performed, a combination of client and server software will graphically display flow and volume data, monitor and evaluate the quality of the maneuver, and instruct the subject when their performance needs to be corrected. The software should also carry out some rudimentary analysis and interpretation using algorithms that are freely available from the American Thoracic Society. Overall, we hope to develop a tool that would be widely affordable and would standardize pulmonary function measurements by delivering the same instruction and coaching across sites for the first time.

Last Week's Goals

- Compose mid-semester report
- Continue experimenting with out pressure sensor in basic circuitry
- Continue developing audio/visual coaching program
- Outline tasks/research to be completed over spring break

Accomplishments

- Wrote Mid-semester report
- Met with Susan Smith of Wisconsin Week for interview
- Experimented with different basic circuitry and our pressure sensors

This Week's (Spring Break) Goals

- Develop A/V coaching program storyboard
- Refine SolidWorks model
- Layout full circuitry diagram on paper to be implemented when we return

Difficulties

- Numerous exams this week significantly limited the class time to work on our design.

Team Effort

Team Member	Accomplishments	Time (Hrs)	Running Total (Hrs)
Jeremy Glynn	Class time, client meeting, mid-semester report	3	24.5
Andrew Bremer	Class time, BSAC, A/V coaching design, mid-semester report	3	24.5
Jeremy Schaefer	Class time, client meeting, mid-semester report	3	24.5
Andrew Dias	Class time, website development, client meeting, mid-semester report	3	24.5

Project Schedule

PROJECT TASKS AND PROGRESS	Jan.	February				March				April				May		
	29	5	12	19	26	5	12	19	26	2	9	16	23	30	7	14
WORK																
Brainstorming																
Research																
Designing Prototype																
Selecting Prototype																
Obtaining Materials																
Building Prototype																
Testing Prototype																
Modifications																
DELIVERABLES																
PDS																
Mid-Sem. Report																
Mid-Sem. Presentation																
Final Report																
Final Presentation																
Weekly Reports																
Notebooks																
MEETINGS																
Team Meetings																
Client Meetings																
Advisor Meetings																
BSAC Meetings																
OTHER																
Web Page																
Special Lectures																

Expenses to Date:

- STMicroelectronics KEIL STARTER KIT \$189.70