

Measurement of tibial translation in dogs with anterior cruciate ligament ruptures

Week 2– September 6th to 12th

Team Members: Graham Bousley – Team Leader
Alex Bloomquist – Communicator
James Madsen – BSAC
Mike Nonte – BWIG

Client: Peter Muir
Phone: (608) 263-9819
Email: muirp@svm.vetmed.wisc.edu

Advisor: Wan-Ju Li
Email: li@ortho.wisc.edu

Summary of Accomplishments:

- 1 Contacted Peter Muir, Amit Nimunkar about project

Team Goals:

- 1 Meet Amit Nimunkar to learn about project
- 2 Understand direction of the project, meet Peter Muir next week

Activities:

No activities this week

Project Timeline:

	September				October				November					December	
Tasks	6	13	20	27	4	11	18	25	1	8	15	22	29	6	13
Project research															
Brainstorming															
PDS															
Prototype design															
Prototype building															
Actual device design															
Ordering															
Expected shipping															
Device manufacturing															
Testing															
Re-designing															
Re-testing															
Presentation															
Progress report															
Website															

Expenses:

No expenses this week.