

Measurement of tibial translation in dogs with anterior cruciate ligament ruptures

Week 3 – September 13th to 19th

Team Members: Graham Bousley – Team Leader
Alex Bloomquist – Communicator
James Madsen – BSAC
Mike Nonte – BWIG

Client: Peter Muir
Phone: (608) 263-9819
Email: muirp@svm.vetmed.wisc.edu

Advisor: Wan-Ju Li
Email: li@ortho.wisc.edu

Summary of Accomplishments:

- 1 Had a preliminary meeting with Amit Nimunkar about the project
- 2 Scheduled a meeting with Peter Muir at 2 pm.

Team Goals:

- 1 Meet Peter Muir and gather more information about the project

Activities:

Name	Activity	Time spent
James	Individual research	1 hour
Mike	Individual research	2 hours
Alex	Individual research	1 hour
Graham	Individual research	1 hour

Project Timeline:

	September				October				November					December	
Tasks	6	13	20	27	4	11	18	25	1	8	15	22	29	6	13
Project research															
Brainstorming															
PDS															
Prototype design															
Prototype building															
Actual device design															
Ordering															
Expected shipping															
Device manufacturing															
Testing															
Re-designing															
Re-testing															
Presentation															
Progress report															
Website															

Expenses:

No expenses this week.