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Problem Statement: 
 Currently, reagents are added manually when testing cell signal functioning under a 
microscope.  This leads to problems regarding accuracy of timing and amount.  To resolve this 
issue, an automatic system is desired.  This system will use pumps controlled by a computer 
interface to precisely deliver required reagents. 
 
Last Week’s Goals 

• Finish testing phase 
• Work out remaining kinks found from testing 
• Begin presentation preparation 
 
 

Summary of Accomplishments 
• Design finished 
• Preliminary test conducted – valves “sputtered” on/off rapidly 

 
This Week’s Goals 

• Program possibly needs rearrangement to provide faster processing speed, eliminating 
sputter 
• Test for timing accuracy using oscilloscope 
• Prepare for poster presentation: Friday, December 5th 
 

Project Difficulties 
• Increasing program efficiency, runs too slow to provide continuous streaming output to 

power relay 
 
 
 
 
 
 
 
 
 

 
 
 
 
 



 
 

Activities 
Name This Week 

Joe Decker - 
Justin Gearing - 
Dan Miller - 
Steve Welch - 
Team Prototype Construction, 9 hr 
 Cumulative (Hr) 
Joe Decker 10.5 
Justin Gearing 15.5 
Dan Miller 17.5 
Steve Welch 31.5 
Team 27.0 
Total 102.0 

 
 
 
 

Expenses 
Item  Part #  Source  Qty  $/unit  $ 
NC Two‐way isolation valve  161T011  www.nresearch.com  7  60.85  425.95
NO Two‐way isolation valve  161T021  www.nresearch.com  1  73.05  73.05
NI Power Relay Board  SC‐2062  www.ni.com  1  63.00*  63.00*
LabJack Interface  U12  www.labjack.com  1  129.00  129.00
Aluminum Panel 
1/8”x4”x12”  9041K12  www.mcmaster.com  1  8.67  13.17*
Pipe Clamp  30285T35  www.mcmaster.com  2  10.00  20.00
Thumb Screw Pack  90181A595  www.mcmaster.com  1  6.37  10.87*
12V 1.5A AC/DC Adaptor  2731665  RadioShack  1  22.99  22.99
Electrical Tape  6402375  RadioShack  1  3.99  3.99
90’ 22‐Gauge Stranded 
Hook‐Up Wire  2781218  RadioShack  2  5.99  11.98
CB25 Terminal Board  CB25  www.labjack.com  1  39.00  39.00
Weekendercase  629  www.plasticase.com  1  49.50  *58.68
#4‐40 x ¾” machine round 
head bolts  27461  Home Depot  2  0.98  1.96
Velcro  ‐  Home Depot  1  2.49  2.49
Rubber stoppers (22mm x 
9mm)  ‐  Home Depot  1  1  2.49
Total (*Includes Shipping 
and Handling)              878.62

 
 
 
 



 

  September October November December 
  12 19 26 3 10 17 24 31 7 14 21 28 5 12
Product Development                             
Background research                             
Develop design 
alternatives                             
Select final design                             
Order parts                             
Construction                             
Testing                             
Presentations                             
Midsemester                             
Final                             
Deliverables                             
Progress Reports                             
Midsemester Report             10/22               
Final Report                           12/10
Meetings                             
Advisor                             
Client                             
Website                             


