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Problem Statement:

Our project involves creating a neck positioner for an unconscious patient during fluoroscopy examination.  The device must allow for slow extension and flexion of the head in order to observe the movement of the cervical spine.  This movement will allow detection of abnormal rotation or translation of vertebrae, which will in turn provide diagnosis for a fracture or ligament injury.  In addition, the device must not interfere with lateral radiographic imaging.

Last Week’s Goals:

· Order/buy/obtain parts (gears, motor, frame)

· Calculate more precise dimensions for the design (based on dimensions of parts)

Summary of Accomplishments:

· Purchased wood, hinges, and miscellaneous hardware for constructing a prototype of the frame.
· Experimented with angle of inclination to figure out what is still comfortable but provides the necessary room to house mechanical components beneath the patient.

· Researched components and methods of improving patients comfort and safety in design.
This Week’s Goals:

· Work on constructing frame and mounting gear into design

· Prepare for presentation and final report

· Send Dr. Haughton a budget for semester expenses

Project Difficulties:

· Finding vendors who supply the gears needed in small quantities at reasonable prices.
Activities:
	Date
	Person/Group
	Activity
	Time Spent

	11.9.2007
	Allie
	BSAC Meeting
	1.00 hr

	11.9.2007
	Team
	Class-Discuss materials, dimensions, and timeline for remainder of semester.   Advisor Meeting.
	2.00 hr

	11.11.2007
	Allie, Megan, Peter, Alison
	Purchased wood, hinges, screws, bolts, and L supports for frame construction.
	1.50 hr

	11.12.2007
	Alison
	Research, design work
	1.50 hr

	11.12.2007
	Peter
	Research, design work
	1.50 hr

	11.14.2007
	Allie, Megan, Peter
	Design work
	1.50 hr

	11.14.2007
	Kaitlin, Megan, Alison
	Design work
	1.50 hr

	11.14.2007
	Kaitlin
	Research, design work
	0.50 hr

	11.15.2007
	Alison
	Progress report
	0.50 hr


Expenses:
	Date
	Person/Group
	Item
	Cost
	Payment Method

	11.11.2007
	Peter
	Wood, screws, bolts, misc.
	$44.40
	Cash


